Untitled Gantt Project 7-okt-2016
http://

Project beheerder Project start/einde data

3-okt-2016 - 5-dec-2016

% Gereed
Taak
Personen

21

0%


0

Untitled Gantt Project

Taak Naam Begin datum Find datum

Naam	Begin datum	Eind datum	
Formuleren projectvoorstel	3/10/16	6/10/16	
Webpagina's aanmaken (HTML + Bootstrap)	7/10/16	23/10/16	
index.php	7/10/16	11/10/16	
winkelmandje.php	12/10/16	14/10/16	
adminpanel.php	15/10/16	18/10/16	
profiel.php	19/10/16	21/10/16	
marge	22/10/16	23/10/16	
PHP scripting	24/10/16	20/11/16	
Login functionaliteit	24/10/16	25/10/16	
login.php	24/10/16	24/10/16	
logout.php	25/10/16	25/10/16	
Webwinkel functionaliteit	26/10/16	4/11/16	
mouser.php	26/10/16	30/10/16	
farnell.php	31/10/16	4/11/16	
Admin beheert systeem	5/11/16	12/11/16	
Bestellingnaarcsv.php	5/11/16	8/11/16	
beheerrechten.php	9/11/16	12/11/16	
Beveiliging (HTML/SQL/XSS injectie)	13/11/16	17/11/16	
marge	18/11/16	20/11/16	
Afwerking	21/11/16	27/11/16	
Presentatie voorbereiden	28/11/16	4/12/16	

Untitled Gantt Project 7-okt-2016 **Gantt Grafiek** Week 40 Week 41 Week 45 Week 4 Formuleren proj... 3/10/16 6/10/16 9 Webpagina's aa... 7/10/16 23/10/16 o index.php 7/10/16 11/10/16 winkelmandj... 12/10/16 14/10/16



Presentatie voor... 28/11/16 4/12/16

Untitled Gantt Project

Personen-grafiek

4

Tookt-2016

*